

RESOLUTION NO. 286

AMENDING RESOLUTION NO. 329 FOR 2024 REGARDING THE SPRUCE STREET GARAGE RECONSTRUCTION PROJECT

Introduced: 8/11/25

By Public Works Committee:

WHEREAS, By Resolution No. 329 for 2024, this Honorable Body authorized an agreement with Gallo Construction Corp. regarding the Spruce Street Garage Reconstruction Project for a total amount not to exceed \$8,247,360 for a term commencing July 1, 2024 and ending June 30, 2026, and

WHEREAS, The Commissioner of the Department of General Services has requested an amendment to the aforementioned agreement to increase the project in an amount of \$500,000 for a new total amount not to exceed \$8,747,360 to address unforeseen structural and steel work exposed during reconstruction, now, therefore, be it

RESOLVED, By the Albany County Legislature that Resolution No. 329 for 2024 is amended to reflect an increase of \$500,000 to address unforeseen structural and steel work exposed during reconstruction for a new total amount not to exceed \$8,747,360 for a term commencing July 1, 2024 and ending June 30, 2026, and, be it further

RESOLVED, That the County Attorney is authorized to approve said amendment as to form and content, and, be it further

RESOLVED, That the Clerk of the County Legislature is directed to forward certified copies of this resolution to the appropriate County Officials.