

RESOLUTION NO. 17

AUTHORIZING A SUPPLEMENTAL AGREEMENT WITH MJ ENGINEERING AND LAND SURVEYING, P.C. REGARDING THE DESIGN FOR THE CR157 PHASE III HIGHWAY IMPROVEMENT PROJECT IN THE TOWN OF COLONIE

Introduced: 2/14/22

By Public Works Committee:

WHEREAS, By Resolution No. 148 for 2020, this Honorable Body authorized an agreement with MJ Engineering and Land Surveying, P.C. regarding the design for the CR157 (Watervliet Shaker Rd) Phase III Highway Improvement Project in the Town of Colonie in an amount not to exceed \$298,000 for a term commencing May 1, 2020 and ending November 30, 2022, and

WHEREAS, The Commissioner of the Department of Public Works has requested authorization to enter into a supplemental agreement with MJ Engineering and Land Surveying, P.C. regarding the expansion of the design for the CR157 (Watervliet Shaker Rd) Phase III Highway Improvement Project in an amount of \$56,700 for a total contract amount not to exceed \$354,700, and

WHEREAS, The Commissioner has also requested an extension of the term of the aforementioned agreement to indicate an ending date of February 28, 2023 rather than November 30, 2022, now, therefore, be it

RESOLVED, By the Albany County Legislature that the County Executive is authorized to enter into a supplemental agreement with MJ Engineering and Land Surveying, P.C., Clifton Park, NY 12065 regarding the expansion of the design for the CR157 (Watervliet Shaker Rd) Phase III Highway Improvement Project in the Town of Colonie in an amount of \$56,700 for a total contract amount not to exceed \$354,700, and, be it further

RESOLVED, That the ending date for the aforementioned agreement shall be February 28, 2023 rather than November 30, 2022, and, be it further

RESOLVED, That the County Attorney is authorized to approve said agreement as to form and content, and, be it further

RESOLVED, That the Clerk of the County Legislature is directed to forward certified copies of this resolution to the appropriate County Officials.

Adopted by unanimous vote - 2/14/22