

RESOLUTION NO. 702

AMENDING RESOLUTION NO. 17 FOR 2023 REGARDING THE WATERVLIET SHAKER ROAD (CR157) ROADWAY IMPROVEMENT PROJECT

Introduced: 11/12/24

By Public Works Committee and Reinhardt:

WHEREAS, By Resolution No. 17 for 2023, this Honorable Body authorized an agreement with Peter Luizzi & Brothers Contracting, Inc. regarding construction services for the Watervliet Shaker Road (CR 157) Roadway Improvement Project in an amount not to exceed \$7,338,483 for a term commencing September 24, 2024 and ending September 23, 2025, and

WHEREAS, The Commissioner of the Department of Public Works has indicated that an additional \$1,691,170 is needed to complete the project, and

WHEREAS, The Commissioner has indicated the additional costs are attributed to utility delays outside the control of the Department of Public Works, and

WHEREAS, The Commissioner has indicated that the County is pursuing compensation from the utility to offset this additional cost, now, therefore, be it

RESOLVED, By the Albany County Legislature that Resolution No. 17 for 2023 is hereby amended in the amount of \$1,691,070 for a new total amount of \$9,029,653, and, be it further

RESOLVED, That the County Attorney is authorized to approve said amendment as to form and content, and, be it further

RESOLVED, That the Clerk of the County Legislature is directed to forward certified copies of this resolution to the appropriate County Officials.