

RESOLUTION NO. 137

AMENDING RESOLUTION NO. 59 FOR 2025 REGARDING MECHANICAL AND PLUMBING CONSTRUCTION SERVICES FOR THE MVP ARENA LOADING DOCK RENOVATION PROJECT

Introduced: 5/11/26

By Public Works Committee:

WHEREAS, By Resolution No. 59 for 2025, this Honorable Body authorized an agreement with Burniche Piping, Inc. regarding mechanical and plumbing construction services for the MVP Arena Loading Dock Renovation Project in an amount not to exceed \$444,257 for a term commencing April 1, 2025 and ending March 31, 2027, and

WHEREAS, The Commissioner of the Department of General Services has requested authorization to amend the agreement with Burniche Piping, Inc. regarding mechanical and plumbing construction services for the MVP Arena Loading Dock Renovation Project to include the installation of fire sprinklers, and

WHEREAS, The Commissioner has indicated that the additional cost of \$25,789 to include fire sprinklers is within the contingency budget approved for this project and that all the terms of the original contract remain in effect, now, therefore, be it

RESOLVED, By the Albany County Legislature that Resolution No. 59 for 2025 is hereby amended to include the installation of fire sprinklers at no additional cost to the County and that all the terms of the original agreement remain in effect, and, be it further

RESOLVED, That the County Attorney is authorized to approve said amendment as to form and content, and, be it further

RESOLVED, That the Clerk of the County Legislature is directed to forward certified copies of this resolution to the appropriate County Officials.