



DANIEL P. MCCOY  
COUNTY EXECUTIVE

COUNTY OF ALBANY  
OFFICE OF THE EXECUTIVE  
112 STATE STREET  
ALBANY, NEW YORK 12207-2021  
(518) 447-7040 - FAX (518) 447-5589  
WWW.ALBANYCOUNTY.COM

MICHAEL P. McLAUGHLIN, JR.  
DEPUTY COUNTY EXECUTIVE

March 24<sup>th</sup>, 2026

Honorable Joanne Cunningham  
Chair, Albany County Legislature  
112 State St. Rm. 710  
Albany, NY 12207

The County Executive's Office is requesting authorization to amend contract number 2580 of 2024 with Niagara Mohawk Power Corporation for construction services related to the installation of a solar array and electric vehicle charging stations located at the MVP Arena parking garage located at 100 Beaver Street in the City of Albany. A change order to the construction services was required to resolve the issue of a sanitary line relocation. The total cost of the change order is \$96,129.75.

If you have any questions regarding this request, I can make myself available at your earliest convenience. Thank you for your consideration.

Sincerely,

Daniel P. McCoy  
Albany County Executive

cc: Hon. Dennis Feeney, Majority Leader  
Hon. Frank Mauriello, Minority Leader  
Rebekah Kennedy, Majority Counsel  
James Curran, Minority Counsel