



# County of Albany

Harold L. Joyce  
Albany County Office  
Building  
112 State Street - Albany,  
NY 12207

## Legislation Text

---

**File #:** TMP-4042, **Version:** 1

---

### REQUEST FOR LEGISLATIVE ACTION

**Description (e.g., Contract Authorization for Information Services):**

Contract Authorization for a Change Order with Carver Construction, Inc. for CR402 and CR404 Culvert Replacement Project

Date: February 1, 2023  
Submitted By: Lisa M. Ramundo  
Department: Public Works  
Title: Commissioner  
Phone: 518-655-7902  
Department Rep.  
Attending Meeting: Lisa M. Ramundo

**Purpose of Request:**

- ☐ Adopting of Local Law
- ☒ Amendment of Prior Legislation
- ☐ Approval/Adoption of Plan/Procedure
- ☐ Bond Approval
- ☐ Budget Amendment
- ☒ Contract Authorization
- ☐ Countywide Services
- ☐ Environmental Impact/SEQR
- ☐ Home Rule Request
- ☐ Property Conveyance
- ☐ Other: (state if not listed) Click or tap here to enter text.

**CONCERNING BUDGET AMENDMENTS**

**Increase/decrease category (choose all that apply):**

- ☐ Contractual
- ☐ Equipment
- ☐ Fringe
- ☐ Personnel

- ☐ Personnel Non-Individual  
☐ Revenue

Increase Account/Line No.: Click or tap here to enter text.  
Source of Funds: Click or tap here to enter text.  
Title Change: Click or tap here to enter text.

### **CONCERNING CONTRACT AUTHORIZATIONS**

#### **Type of Contract:**

- ☒ Change Order/Contract Amendment  
☐ Purchase (Equipment/Supplies)  
☐ Lease (Equipment/Supplies)  
☐ Requirements  
☐ Professional Services  
☐ Education/Training  
☐ Grant

Choose an item.

Submission Date Deadline Click or tap to enter a date.

- ☐ Settlement of a Claim  
☐ Release of Liability  
☐ Other: (state if not listed) Click or tap here to enter text.

#### **Contract Terms/Conditions:**

##### **Party (Name/address):**

Carver Construction, Inc.  
494 Western Turnpike  
Altamont, NY 12009

##### **Additional Parties (Names/addresses):**

Click or tap here to enter text.

Amount/Raise Schedule/Fee: \$47,300.99  
Scope of Services: Additional Excavation and Asphalt  
  
Bond Res. No.: 201  
Date of Adoption: 7/12/2021

### **CONCERNING ALL REQUESTS**

Mandated Program/Service: Yes ☐ No ☒  
If Mandated Cite Authority: Click or tap here to enter text.

Is there a Fiscal Impact: Yes ☒ No ☐

Anticipated in Current Budget: Yes ☒ No ☐

County Budget Accounts:

Revenue Account and Line: Click or tap here to enter text.

Revenue Amount: Click or tap here to enter text.

Appropriation Account and Line: D5112.4075

Appropriation Amount: \$47,300.99

Source of Funding - (Percentages)

Federal: Click or tap here to enter text.

State: 100%

County:

Local: Click or tap here to enter text.

Term

Term: (Start and end date) 8/1/2021-12/31/2022

Length of Contract: 17 Months

Impact on Pending Litigation

Yes ☐ No ☒

If yes, explain: Click or tap here to enter text.

Previous requests for Identical or Similar Action:

Resolution/Law Number: Click or tap here to enter text.

Date of Adoption: Click or tap here to enter text.

**Justification:** (state briefly why legislative action is requested)

The Department of Public Works is requesting the Legislature's approval for a Change Order with Carver Construction, Inc. in the amount of \$47,300.99. The Legislature authorized the original agreement (Res. 201 7/12/21) with Carver Construction, Inc. in the amount of \$774,145.00 for construction of two culvert replacements one on CR402, and one on CR404 in the Town of Westerlo. The revised contract amount will be \$821,455.99

The increase is due to site conditions being different than originally expected. There was more rock that required excavation. Along with the additional excavation, there was more fill required which also added to the original cost. Also, more asphalt was used than was originally anticipated. The project is complete, and we are satisfied with the work.

If there are any questions or further information is needed, please feel free to contact my office.