

## County of Albany

Harold L. Joyce Albany County Office Building 112 State Street - Albany, NY 12207

## Legislation Text

File #: TMP-3835, Version: 1	
REQUEST FOR LEGISLATIVE ACTION	
<b>Description (e.g., Contract Authorizat</b> Authorization to Amend Contract with Gi Project	ion for Information Services): Ibane for Capital District Youth Center, Inc. (CDYCI) Facility
Date:	November 18, 2022
Submitted By:	David M. Latina
Department:	General Services
Title:	Commissioner
Phone:	518-447-7210
Department Rep.	
Attending Meeting:	Commissioner Latina
Purpose of Request:	
<ul> <li>□ Adopting of Local Law</li> <li>□ Amendment of Prior Legislation</li> <li>□ Approval/Adoption of Plan/Procedure</li> <li>□ Bond Approval</li> <li>□ Budget Amendment</li> <li>☑ Contract Authorization</li> <li>□ Countywide Services</li> <li>□ Environmental Impact/SEQR</li> <li>□ Home Rule Request</li> <li>□ Property Conveyance</li> <li>□ Other: (state if not listed)</li> </ul>	Click or tap here to enter text.
CONCERNING BUDGET AMENDMENT	<u>тs</u>
Increase/decrease category (choose a ☐ Contractual ☐ Equipment ☐ Fringe ☐ Personnel	all that apply):

File #: TMP-3835, Version: 1	
☐ Personnel Non-Individual ☐ Revenue	
Increase Account/Line No.: Source of Funds: Title Change:	Click or tap here to enter text. Click or tap here to enter text. Click or tap here to enter text.
CONCERNING CONTRACT AUTHORIZATIONS	
Type of Contract:  ☐ Change Order/Contract Amendment ☐ Purchase (Equipment/Supplies) ☐ Lease (Equipment/Supplies) ☐ Requirements ☐ Professional Services ☐ Education/Training ☐ Grant Choose an item.	
Submission Date Deadline Click	or tap to enter a date.
<ul><li>☐ Settlement of a Claim</li><li>☐ Release of Liability</li><li>☐ Other: (state if not listed)</li></ul>	Click or tap here to enter text.
Contract Terms/Conditions:	
Party (Name/address): Gilbane Building Company 7 Southwoods Boulevard, 3 <sup>rd</sup> Floor Albany, NY 12211	
Additional Parties (Names/addresses): Click or tap here to enter text.	
Amount/Raise Schedule/Fee: Scope of Services: additional eight (8) months of staffing time and	485,000.00 Additions to the Scope of Work for RFP#2021-124 that require an the addition of a Project Engineer.
Bond Res. No.: Date of Adoption:	HHWO Res. No. 570 of 2018 12/3/2018
CONCERNING ALL REQUESTS	
Mandated Program/Service: If Mandated Cite Authority:	Yes □ No ⊠ Click or tap here to enter text.

File #: TMP-3835, Version: 1

Is there a Fiscal Impact:

Yes ⊠ No □

Anticipated in Current Budget: Yes ☒ No ☐

**County Budget Accounts:** 

Revenue Account and Line: A21610-02770 Revenue Amount: 431,650.00

Appropriation Account and Line: 1610-4046 Appropriation Amount: 485,000.00

Source of Funding - (Percentages)

Federal: Click or tap here to enter text.

State: 89%

County: 11% Split between participating County's

Local: Click or tap here to enter text.

<u>Term</u>

Term: (Start and end date) 1/1/2022 - 8/31/2025 Length of Contract: 3 Years 8 Months

Impact on Pending Litigation Yes ☐ No ☒

If yes, explain: Click or tap here to enter text.

<u>Previous requests for Identical or Similar Action:</u>

Resolution/Law Number: Res. No. 500 of 2021

Date of Adoption: 12/6/2021

## **Justification**: (state briefly why legislative action is requested)

The Department of General Services requests authorization for an amendment to the contract with Gilbane for the Capital District Youth Center, Inc. (CDYCI) Facility Project for additions to the Scope of Work for RFP#2021-124 that require an additional eight (8) months of staffing time and the addition of a Project Engineer.

The cost of the additional services is \$526,419.00 less the previously authorized 5% contingency of \$41,419 for a not to exceed cost of \$485,000.00.

Funding for these services will be split between the State at 89% and participating Local County's at 11%.

Albany County's cost for these services will be covered under bond number HHWO pursuant to Res. No. 570 of 2018 adopted December 3, 2018.

The term of this contract will commence upon signing and continue until the project is completed and signed off by the Department of General Services. The new projected term will be January 1, 2022 through August 31, 2025.