



DANIEL P. MCCOY
COUNTY EXECUTIVE

MICHAEL P. MCLAUGHLIN, JR
DEPUTY COUNTY EXECUTIVE

COUNTY OF ALBANY
DEPARTMENT OF PUBLIC WORKS
449 NEW SALEM ROAD
VOORHEESVILLE, NEW YORK 12186-4826
(518) 765-2055 - FAX (518) 447-7047
www.albanycountyny.gov

LISA M. RAMUNDO
COMMISSIONER

SCOTT D. DUNCAN
DEPUTY COMMISSIONER

April 30, 2024

Hon. Joanne Cunningham, Chairwoman
Albany County Legislature
112 State Street, Rm. 710
Albany, NY 12207

Dear Chairwoman Cunningham:

The Department of Public Works is requesting the Legislature's approval of a contract amendment in the amount of \$27,291.40 with Gallo Construction Corp. for labor and materials associated with the installation of additional security fencing and paving work at the new Coeymans Highway Garage Facility. The original contract total was \$3,411,285.00, this amendment brings Gallo's contract total to \$3,438,576.40.

The overall project budget for all contracts associated with the new Coeymans Highway Garage Facility is under budget by \$103,702.65. This amount takes into account the additional \$27,291.40 being requested in this contract amendment.

If there are any questions or further information is needed, please feel free to contact my office.

Sincerely,

Lisa M. Ramundo
Commissioner

cc: Hon. Dennis Feeney, Majority Leader
Hon. Frank Mauriello, Minority Leader
Rebekah Kennedy, Majority Counsel
Arnis Zilgme, Minority Counsel