



DANIEL P. MCCOY
COUNTY EXECUTIVE

DANIEL C. LYNCH
DEPUTY COUNTY EXECUTIVE

COUNTY OF ALBANY
DEPARTMENT OF PUBLIC WORKS
449 NEW SALEM ROAD
VOORHEESVILLE, NEW YORK 12186-4826
(518) 765-2055 - FAX (518) 447-7047
www.albanycountyny.gov

LISA M. RAMUNDO
COMMISSIONER

SCOTT D. DUNCAN
DEPUTY COMMISSIONER

July 15, 2022

Hon. Andrew Joyce, Chairman
Albany County Legislature
112 State Street, Rm. 710
Albany, NY 12207

Dear Chairman Joyce:

The Department of Public Works is requesting the Legislature's approval to enter into Supplemental Agreement #2 with MJ Engineering and Land Surveying, P.C. for the Design and Construction Inspection Services for the Watervliet Shaker Road (CR157) Roadway Improvement Project Phase III tree clearing contract.

The purpose of this contract is for MJ Engineering to provide construction support in order to maintain the utility relocation schedule, along with field survey stakeout, prepare tree clearing design and contract plans, cost estimating and project coordination.

Supplemental #2 adds \$122,600.00 to the original agreement of \$298,000.00 (Res. 148 5/11/20) and Supplemental #1 for \$56,700.00 (Res. 17 2/14/22) for a new contract total of \$477,300.00.

This project is 100% County funded. If there are any questions or further information is needed, please feel free to contact my office.

Sincerely,

Lisa M. Ramundo
Commissioner

cc: Dennis Feeney, Majority Leader
Frank Mauriello, Minority Leader
Rebekah Kennedy, Majority Counsel
Arnis Zilgme, Minority Counsel