



DANIEL P. MCCOY
COUNTY EXECUTIVE

COUNTY OF ALBANY
DEPARTMENT OF PUBLIC WORKS
449 NEW SALEM ROAD
VOORHEESVILLE, NEW YORK 12186-4826
(518) 765-2055 - FAX (518) 447-7047
www.albanycountyny.gov

LISA M. RAMUNDO
COMMISSIONER

SCOTT D. DUNCAN
DEPUTY COMMISSIONER

July 28, 2021

Hon. Andrew Joyce, Chairman
Albany County Legislature
112 State Street, Rm. 710
Albany, NY 12207

Dear Chairman Joyce:

The Department of Public Works is requesting the Legislature's approval of Supplemental Agreement #1 with MJ Engineering and Land Surveying, P.C. regarding expanding the design scope of the project to include the following work that was not part of the original scope:

- Additional geometry design, survey and mapping at two (2) intersections.
 1. Addition of right turn lane headed southbound on Vly Road onto westbound Watervliet Shaker Road
 2. Addition of northbound left turn lane on Sand Creek Road onto westbound Watervliet Shaker Road
 3. Addition of a Westbound thru lane on Watervliet Shaker Rd.
- Re-design of the project corridor for a multi-use path on the south side of the road (based on public input)
- Update the engineer's estimates to include the design revisions.
- Preparation and coordination of Right-of-Way acquisition maps.
- Preparation and coordination of the Right-of-Way acquisition process.

Supplemental #1 adds \$56,700.00 to the original agreement. Combined with the original agreement, this agreement would have a new contract total of \$354,700.00.

The Legislature authorized the original agreement with MJ Engineering in the amount of \$298,000.00 for design and construction inspection services as per Resolution No. 148 of 2020, dated 05/11/2020 (attached).

This project is 100% County funded. If you have any questions or require additional information, please contact my office.

Sincerely,

Lisa M. Ramundo
Commissioner

cc: Dennis Feeney, Majority Leader
Frank Mauriello, Minority Leader
Rebekah Kennedy, Majority Counsel
Arnis Zilgme, Minority Counsel