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May 25, 2023 
 
Daniel P. McCoy 
County Executive 
Albany County 
112 State Street, Room 900 
Albany, NY 12207 
 
Re:  Contract Extension Request - Approved 
        NYS CDBG Project # 8CVHR33-21 
 
The NYS Office of Community Renewal (OCR) is in receipt of Albany County’s letter requesting an extension beyond 
the project completion deadline of May 10, 2023. The decision to extend the project completion date is based on, but 
not limited to, several factors such as past performance of the recipient, the nature of the delay, and whether the 
project can be completed within a reasonable extended timeframe.   
 
Based on OCR’s review and careful consideration Albany County’s request for an extension has been granted, and 
your revised project completion date is December 29, 2023, at which time the grant agreement will terminate. The 
project must be completed and all costs incurred no later than the completion date of the grant agreement. Please be 
advised that any costs incurred after the revised project completion date will be ineligible for NYS CDBG 
reimbursement. Further requests for extension beyond December 29, 2023 may not be considered.  According 
to NYS CDBG policies Albany County will have up to 30 days after the revised completion date to submit a final 
reimbursement request for costs incurred up to the completion date.  Following the submission of the final request for 
funds, all remaining NYS Community Development Block Grant (CDBG) funds for this project will be deobligated and 
reallocated according to New York State’s Action Plan. 
 
We share in your goal of successfully completing the project; therefore, we will work with you to closely monitor the 
progress and provide you with technical assistance as needed.  
 
Please contact Community Developer Hailey.Hamias@hcr.ny.gov within the next five days to discuss a schedule to 
complete your project within the revised timeframe and to formally close out your project.   
 
Sincerely, 
 
 
 
 
 
Charles Philion 
Program Director 
Office of Community Renewal 
 
cc:  Lucas Rogers, Policy Analyst, Albany County 
       Hailey Hamias, Community Developer, OCR 
 
      
        


